
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:19 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 924 Date: 20-Sep-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 473

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Jacob came at 1:00 PM. Crews had to work on ( CCO # 98 ) .
They had to work n the skirt erections , skirt seam welding . They started at 7:10 AM.

Obra , Carlos , Jonathan , Mathew , & Rene had to work on the skirt erection. Crews had to rethread the
6 tapped holes on the West shaft , hook the crane to the upper North West corner , fly , set in place , drive
drift pins to align the holes , install temporary bolts , & release the crane. they started at 7:15 AM. crews
were done at 10:00 AM.

In addition to that , crews had to disassemble & fly out of the site the painters scaffold on the North side
. They were done at 10:45 AM.

The shims for the skirt between the ring beams & the skirt back beams were delivered to the site at
10:00 AM. Crews had to sort the shims according to their thickness & location , fly , set the shims in place
between the skirt & the ring beams , install , & snug the bolts .

Obra , Carlos , Jonathan had to sort the shims . Mathew & Rene had to set the shims in place , install
the bolts in the slotted holes with double washers under the heads & nuts . They started at 10:50 AM.

In the afternoon , Obra , Carlos , Jacob , & Jonathan joined the other crews on the shim placements to
the end of the shift .

Some areas required more shims than the accounted for . Some areas need beveled shims to have
full contact between the skirt beams & the ring beams . Crews had to place all the shims to try to fit the
shims properly & measure again for the new changes . Some of the holes are misaligned by 2 to 3 mm.
Crews have to work on the alignments .

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt seam welds .

Kit had to work on the North East corner plate & the North center plate seam weld . Rick , Kit , & Paul
had to align the plates to be within the required tolerance . They had to weld 10 donut plates , set 5
adjustment brackets , & drive pins to align the plates . They started at 7;15 AM. Crews were done at 8:30
AM.

After that , Kit had to clean , grind , heat , & weld the seam . He started at 8:35 AM.

Rick had to work on the South West corner weld with the South center plate for the 2nd day . He had to
prepare his tools , equipments , grind , clean the previous pass , heat , & weld . He started at 8:40 AM.

In addition to that , he had to align the lower section of the plates following the same method as on the
North East corner . He was done at 3:30 PM.

After that , Rick & Reggie had to mobilize his tools , equipments, reroute the gas & power line to work
on the South East corner & plate . Crews were done at 4:30 PM. Rick started to clean , grind , heat , &
weld at 4:35 PM.
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Guowu had to work with the QA & QC on the North East plate & the East center plate weld . Guowu had
to repair the welds . He had to grind the high spots & fill the low spots . He started at 7:45 AM. He was
done at 9:40AM.

After that , he had to mobilize to grind & clean the weld on the South East plate with the East center
plate . He started to grind at 9:50 AM. to the end of the shift .

Ma had to work on the North East corner & plate . He had to complete grinding the weld . He started at
7:20 AM. He was done at 10:00 AM.

After that , he had to work on house keeping , prepare for the remaining welds . & work with Kit to the
end of the shift .

Paul & Reggie had to work on the South West corner & plate seam . Crews had to grind & clean the
weld . Reggie started at 7:30 AM. Paul & Reggie had to work on the same seam alternating & work with
Rick for the entire shift .

Joe , Simon , & Tony were on the site . They had to work with the welders , VT , & MT the welds .
Check Joe or Simon report 's for the welders detailed activities

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 3.00 2.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00
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